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This modification is issued to (1) revise the contract in accordance with the attached Statement
of Work (ATTACHMENT 1) and incorporate the contractor’s revised proposal dated 9/6/02,
(2) increase the contract ceiling by $31,972.05 from $127,929 16 to $159,901.21: and (3) revise

the period of performance ending date to 1/31/2003. Accordingly, the contract is hereby
modified as follows:

(D Section B.2, Consideration and Obligation-Time and Materials (JUN 1988),

paragraphs (a) and (b) are deleted in their entirety and the following paragraphs are
substituted in lieu thereof:

“a. The total NOT-TO-EXCEED ceiling amount to the Government for full performance
under this contract is $159,901.21.

b. The amount presently obligated by the Government with respect to this contract
is $159,901.21."

(2) Section F.6, Duration of Contract Period (MAR 1987), is deleted in its entirety and
substituted with the following in lieu thereof

“This contract shall commence on 3/13/2001 and will expire on 1/31/2003 "

A summary of obligations for this contract, from date of award through the date of this action, is
given below:

Total FY2001 Obligations: $ 80,400.00
Total FY 2002 Obligations: $79,501.21
Cumulative Total of NRC Obligations: $159,901.21

This modification obligates $31,972.05 in FY2002 funds

All other terms and conditions remain the same.
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STATEMENT OF WORK
FOR
MODIFICATION NO 4 TO CONTRACT NO. NRC-04-01-051

B TITLE Sewage Sludge Data Reports Preparation

I BACKGROUND

In 1994, the General Accounting Office (GAO) recommended that NRC determine the extent to
which radioactive contamination of sewage sludge and ash 1s occurring and establish
acceptable mits for radioactivity in sludge and ash in order to ensure the health and safety of
treatment workers and the public. NRC collaborated with the Environmental Protection Agency
(EPA) to conduct a radioanalytical survey of sludge and ash from Publicly Owned Treatment
Works (POTWSs). Early in 1998, questionnaires were mailed to about 600 POTWs. From their
replies, approximately 300 POTWSs were requested to send their sludge samples to one of two
EPA approved laboratories for analysis NRC contracted with Environmental Health Associates
(EHA) to maintain and develop a database The laboratories sent the results of the radiological
analysis to EHA; in addition to this, the NRC obtained NRC and Agreement State licensees’
names and addresses and provided that information to EHA for inclusion in the database.

i SCOPE OF WORK

In connection with the performance of work under this project, information including that of
proprietary nature was furnished by the POTWSs to EHA through their responses to the
questionnaire and the survey. The identity of the POTWSs participating in the survey, the
information provided by the POTWs in the questionnaires and the results of the radioanalysis of
the sewage samples from the POTWs are considered privileged and are exempt from public
inspection or disclosure The use of proprietary information in reports prepared by EHA requires
protection specified in NRC Management Directive 12.6, “NRC Sensitive Unclassified
Information Securnity Program”.

There are four tasks to be performed under this project:

Task 1: From the database, develop a list of licensees discharging to the collection systems of
each of the POTWs that participated in the survey. Provide POTWs with list of licensees in their
service area.

Task 2: Prepare a report for each POTWs that includes the results of the radioanalysis of their
samples. The results will be summarized as a function of radionuclide, sample type, POTW
process(es), licensee type and geographic location. This information is proprietary.

Task 3. Provide draft licensee lists and data reports to the project manager for review. After
review and approval of the drafts by the NRC Project Manager, perform Task 4.
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Task 4: Mail the radioanalysis survey report with a transmittal memo from the NRC to the
POTWs.

V. NRC Furnished Materials

The NRC will furnish copies of the appropriate cover memos transmitting the radioanalysis
survey report to the POTWSs.

V. REPORTING REQUIREMENTS

Monthly, the contractor shall submit a brief letter status report which summarizes the work
completed and the expenditure of NRC funds. This report shall address the following
categories: (1) staff effort; (2) travel; (3) equipment and supplies; and (4) other costs Each
report shall include by category: (a) costs of the previous month; (b) cumulative costs and
uncosted obligations to date; and (c) projections by month for the remainder of the NRC
obligated funds The first monthly report shall provide the initial projections and subsequent
reports shall either indicate revised projections or indicate "no change in the cost and uncosted
expenditure projection.” Two copies of this report shall be submitted to the NRC Project
Manager, Ms. Andrea R. Jones. This report is due on the 20th day of the month following the
month reported.

VL DELIVERABLES AND SCHEDULE

Products from Tasks 1 and 2 without POTW identifiers are due via e-mail to the NRC Project
Manager and as needed by the Sewage Sludge Subcommittee the day before its monthly
meetings.

Vil.  MEETINGS AND TRAVEL

No travel is envisioned If travel is required, it must be pre-approved by the NRC Project
Manager.

Vill  PERIOD OF PERFORMANCE

The period of performance is for 4 months from the award date of this modification.

IX. TECHNICAL DIRECTION

Technical direction for this modification will be given by Andrea R. Jones, the Project Manager
She can be reached at 301-415-6231.



